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RPM Redevelopment 
Progress

RFP Review
 RPM is cumbersome to use and lacks practical 

transparency. transparency. 
 Running the current model involves numerous 

manual steps in addition to requiring users have 
advanced knowledge of subject matter and 
information technologies. 

 Data preparation and management with the RPM 
is also cumbersome and time consumingis also cumbersome and time consuming.

 An important additional goal for the RPM 
redevelopment is to help facilitate the Council in 
making its analyses open and transparent. 
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RPM Scope
The Council intends to use the redeveloped RPM 
software in addition to other resource 
planning models and methods to develop the 
Seventh Northwest Power Plan. Such other model 
uses may include the Council’s GENESYS model to 
evaluate resource needs and perform adequacy 
analysis for regional energy and capacity. 
Similarly, the Council may use a flexibility metric 
and tools to analyze integration of variable y g
generation from intermittent resources and power 
system balancing when developing the plan. These 
models and analyses will be used in addition to 
and in coordination with the redeveloped RPM.
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RPM Development

 Council Staff has been heavily involved in 
th  d l t f RPMthe redevelopment of RPM
 Several in-person meetings to discuss 

functionality and scope

 Testing intra-phase model versions 

 Consultants to the Council have spent p
many hours reviewing redeveloped model
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RPM Timeline

 Phase 1 was delivered early

 Navigant has already made significant 
progress for phase 2 including 
optimization and generation of the 
efficient frontier

 Council staff anticipates an on-time  Council staff anticipates an on-time 
delivery of RPM that meets or exceeds the 
scope of the RFP
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